N60028_002629
TREASURE ISLAND
SSIC NO. 5090.3.C
FINAL
NAVAL STATION TREASURE ISLAND
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES
AUGUST 21, 2013

These minutes summarize discussions with the Department of the Navy Base Realignment and
Closure (BRAC) Cleanup Team (BCT) for the former Naval Station Treasure Island (NAVSTA
TI). The meeting began at 10:00 a.m. on August 21, 2013, at the office of Tetra Tech EM Inc.
(Tetra Tech) in Oakland, California.

The following participants attended the meeting:

Bob Beck, Treasure Island Development Anthony Konzen, Navy
Authority (TIDA)

Bob Burns, NGTS Inc. (consultant to
Treadwell & Rollo and TIDA)*

Bill Carson, Terraphase Engineering

Jacques Lord, Navy*
Jessica O’Sullivan, Tetra Tech
Nihal Oztek, Tetra Tech

(consultant to Treasure Island Community Ron Pilorin, CDPH EMB*

Developers [TICD]) Christina Rain, Treadwell & Rollo (consultant

Dave Clark, Navy to TIDA)

Zach Edwards, Navy Radiological Affairs Marcie Rash, Tetra Tech*

Support Office (RASO)* Remedios (Medi) Sunga, California

Keith Forman, Navy Department of Toxic Substances Control
(DTSC)

Danielle Janda, Navy

) ) . Tommie Jean Valmassy, Tetra Tech
Carolyn Jones, San Francisco Public Utilities y

Commission (SF PUC)* Matt Wright, CDPH EMB*

Tracy Jue, California Department of Public Myriam Zech, Regional Water Quality
Health (CDPH) Environmental Management ~ Control Board (Water Board)
Branch (EMB)*

* indicates attendee participated via telephone

l. Introductions, Meeting Guidelines, Agenda Review, and Meeting Minutes

Tommie Jean Valmassy (Tetra Tech) began the meeting with introductions. Jessica O’Sullivan
(Tetra Tech) noted that the minutes from the June and July 2013 BCT meetings will be
distributed soon.

1. Site 12 Non-Time Critical Removal Action (NTCRA) Update

Site 12 — Phase |

Anthony Konzen (Navy) provided an update on the Site 12 Phase | work. Mr. Konzen said the
Navy has coordinated schedules with the CDPH Radiologic Health Branch (RHB) to conduct
verification surveys of Buildings 1321 and 1123. The buildings are not expected to be
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radiologically contaminated; however, all portals of entry and exteriors will be evaluated to
ensure there was no post-habitation tracking of radiological material.

Medi Sunga (DTSC) asked if building slabs will be removed in all three phases. Dave Clark
(Navy) said some slabs will be removed in Phase | and also in Phase Ill; Phase Il does not
include any slab removal.

Mr. Konzen said building demolition, cleanup beneath buildings, and removal of hot spots will
all be included in the Solid Waste Disposal Area (SWDA) A&B draft post-construction
summary report (PSCR). The Navy will not be requesting free release with this document.
Mr. Konzen explained the SWDA A&B PCSR is being re-issued as a draft and is being prepared
by Chicago Bridge & Iron (CB&I) (formerly Shaw). The re-issued draft will contain additional
data from the field work conducted at Westside Drive.

Site 12 — Phase Il Hot Spot

Mr. Konzen provided an update on Site 12 Phase Il Hot Spot Non-Time Critical Removal Action
(NTCRA)/Building Demolition. Building 1121 will be the first building demolished at Site 12;
demolition is expected to occur within the next few weeks. CDPH RHB is completing
radiological verification scans of Building 1323 during the week of August 19, 2013, and the
data package will be completed the week of August 26. Building 1323 will be demolished in late
September/early October.

Mr. Konzen said the Navy completed a removal action for radiologically elevated areas, as noted
on the map on slide 1. Metal fragments were found in shallow soil (down to 1 foot) during the
removal action. Scans showed these fragments were consistent with background levels. All data
associated with this removal will be included in the draft removal action completion report
(RACR) and final status survey (FSS), which will be issued draft in October.

Ms. Sunga clarified that only CDPH RHB will need to review the radiological survey data, and
not DTSC or CDPH EMB. Mr. Konzen agreed. Ms. Sunga asked if the FSS will request free
release for only the two hot spots. Mr. Konzen said the FSS will be included as an appendix or
additional data during Phase 111 when free release is requested for all of the SWDA:s.

I11.  Building 233 Update

Mr. Konzen provided an update on the work at Building 233. The outgoing pipes at locations 1
through 7 on the figure are being covered with a protective outer pipe and steel plate shield.
Contaminated soil around the pipes has already been characterized and removed. Removal of
the pipes will be completed under another contract. A draft FSS work plan will be submitted to
the BCT before the end of August, and then field work will take place in September and October.

All 65 red bins have been removed. Remaining soil and asphalt are staged for future use.
IV. Radiological Scanning Efforts

Danielle Janda (Navy) provided an update on radiological surveys throughout TI. She noted a
primary purpose of the scans at Site 12 (in addition to confirming previous CDPH scans) is to
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provide additional data for the Historical Radiological Assessment Supplemental Technical
Memorandum (HRASTM), and not to achieve radiological free release at the site. Surface
scanning at Site 12 will include backyards, carports, and common areas. Class 2 surveys will be
conducted at areas where there are known or suspected radiological impacts, such as the USS
Pandemonium Site and areas adjacent to the SWDAs. Class 3 surveys will be conducted in all
remaining areas, where no radiological impacts are suspected. A work notice will be sent to
residents to inform them of the start date. Keith Forman (Navy) said the Navy will meet with
TIDA and the Treasure Island Homeless Development Initiative (TIHDI) to discuss the work this
week. Bill Carson (Terraphase) asked if the Class 2 surveys will include discrete soil samples.
Ms. Janda replied affirmatively. She also said the samples will be collected at a denser grid,
meaning more samples per square foot, in the Class 2 survey units. Mr. Carson asked when the
surveys will be completed and how many samples will be collected per square foot in each class.
Ms. Janda said the sampling will be conducted simultaneously with the walkover scans so that
the contractor presence in each area is limited. She will provide him the samples per square foot
information for each survey class after the meeting. Mr. Carson asked if the BCT should expect
to see some initial results by the October BCT meeting. Ms. Janda responded affirmatively; she
added that the Navy hopes to complete all five sections by the middle of November.

Mr. Carson asked if the Navy considers all utility scans at Building 233 to be complete.
Ms. Janda said there are still wastewater and storm lines outside of the B233 footprint that will
be surveyed. Mr. Carson asked when those surveys will be complete. Ms. Janda said some are
part of the ITSI scanning project and others will be completed under a new contract to be
awarded at the end of fiscal year 2013. Ms. Janda added that the south side of Building 233 is
within the current scope; however, investigation of the storm pipes leaving the building toward
the outfall was not covered in the current contract. Mr. Clark said a general description of the
status of each pipe exiting the Building 233 area will be in the draft characterization report for
Building 233.Mr. Carson asked if, when the miscellaneous radiological scans planned for
Building 233 are complete, the Navy is done with radiological scans of Building 233. Mr. Clark
confirmed characterization and FSS will be complete for the Building 233 footprint. However,
all sanitary and storm lines outside of the footprint will be addressed as necessary in upcoming
scanning projects.

Ms. Janda discussed the figure indicating the seven other project areas on TI that will be scanned
(including the Building 233 utilities). IR Site 20 is not expected to be radiologically impacted,;
however, the Navy has decided to include it in the scanning efforts because it is within Site 12.
The 3-dimensional survey at the 1400 series housing will be randomized samples collected
below ground surface to determine if further investigation is needed.

Carolyn Jones (SF PUC) asked about the anticipated timeframe for the selected wastewater pipes
throughout TI. Mr. Clark said it will occur in 2014, but there is no schedule yet. Ms. Jones
asked if the surveys will include the material inside as well as outside of the pipes. Ms. Janda
said the surveys will collect the sediment inside the pipes, run a radiological probe through them,
and collect samples outside of the pipe.

Mr. Carson asked if all of these projects will be completed before the HRASTM is finalized.
Mr. Clark said the only project that will need to be incorporated into the HRASTM is the 1400
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series housing survey, so it is on a different track than the other radiological efforts. The
remaining six project areas listed on the handout as Part Il of the radiological surveys will be
investigated under future contracts.

V. Sites 31 and 33 Update

Ms. Janda provided an update on Sites 31 and 33. ITSI Gilbane is reviewing the previous work
plans and documents. An FSS will not be completed for Site 33 because it is not radiologically
impacted. Mr. Carson asked if all that is remaining at Site 33 is to complete the field work.
Ms. Janda replied affirmatively.

VI.  Site 27 Update

Jacques Lord (Navy), the new remedial project manager (RPM) for Site 27, provided an update.
The contractor has installed a silt curtain and dredging was scheduled to start the week of August
19. However, no tugboats were available. A tugboat will be available Monday, August 26, so
dredging will start the following day. Water traffic beneath the Bay Bridge is also restricted
during the Caltrans closure of the bridge over Labor Day weekend. Only one load of dredged
sediment will likely be transported to Alameda before the closure of the Bay Bridge. The rest of
the transport will be completed once the bridge is reopened in September. If the dredge soils do
not meet Site 1 acceptance criteria at Alameda, they will be disposed of as hazardous material.
However, Mr. Lord noted the initial results have met the criteria for use as subgrade landfill
material at Site 1. The weather forecast indicates the next few months will be dry, although the
Navy is prepared for a delay in dewatering should it rain. The Tetra Tech biologist to be on site
during the field work is in constant contact with the California Department of Fish and Wildlife.

Mr. Forman shared concerns brought up during the Restoration Advisory Board (RAB) meeting
about whether Site 27 work will interfere with the dragon boat races the weekend of September
14. He recalled the contractor repositioned its staging areas to accommodate the races, and
asked Mr. Lord to confirm that their presence will not interfere with the races. Mr. Lord will
verify with the contractor that its work will not interfere with the boat races.

Myriam Zech (Water Board) asked what activities of the brown pelican are to be avoided. She is
concerned that their season extends until September 30. Mr. Lord said their activities could be
nesting and feeding, and the biologist will determine on a daily basis whether the field work is
disturbing them.

VII. Historical Radiological Assessment — Supplemental Technical Memorandum
Update

Mr. Clark provided an update on the HRASTM. The research effort has provided general
information to help support existing conceptual site models. In addition, historical photographs
of the incinerator and possible interviewees have been found. The Navy RASO will assist with
conducting interviews. Nothing definitive was discovered for the past use of radium foils. The
1400 series housing survey is the primary driver of the HRASTM schedule. Matt Wright (CDPH
EMB) asked how far below the subsurface the Navy plans to conduct the 3-dimensional
sampling, and the subsurface extent of each SWDA. Mr. Clark said the 1400 series housing area

TRIE-2205-0003-0321



Final Meeting Minutes
NAVSTA TI RPM/BCT Meeting
August 21, 2013

Page 5 of 7

is not within the SWDA boundary and sampling will generally be to a 4-foot depth, which was
the depth of grading for those homes.

Mr. Forman said there is no evidence from reviewing the chronology of the movement and
previous data that the 1400 series housing area would be radiologically impacted. The
interviews will be a key component to obtain a clear picture. One potential interviewee is the
engineer who originally designed the blueprints for the grading plans for those homes.
Mr. Carson expressed his interest that if the 3-dimensional investigation at the 1400 series
housing indicates the area is not radiologically impacted, the BCT agree that it is acceptable to
not list the area as impacted in the HRASTM.

VIIIl. Upcoming Documents and Field Activities

Upcoming Documents

Mr. Clark reviewed the document tracking sheet (DTS) and highlighted the upcoming documents
anticipated for draft or final delivery and agency reviews due within the next 30 days. He noted
the SWDA A&B PCSRs for Phase Il and Phase Il Hot Spots (items #5 and #6) may be combined
since neither document requests free release.

The Navy will ask the agencies for an expedited review of the Site 31 Remedial Action Work
Plan Amendment (item #9) since there will be no substantive changes to the plan other than the
change in contractor. The Site 33 RACR (item #12) will likely be delivered to the agencies in
March 2014.

Mr. Forman noted comments are due during the week of August 26 on the 2013 Sites 6, 12, 21,
24 Groundwater & Soil Gas Work Plan/Sampling Analysis Plan (item #17). Mr. Carson asked
when the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA)
process merges with the radiological investigations for Site 12. Mr. Clark said the two programs
will be separate almost until the 5-year review process; there will be a separate Record of
Decision (ROD) for the SWDAs from the remainder of Site 12. Mr. Forman noted the draft Site
Management Plan (SMP) provides a simplified flowchart for Site 12, integrating the schedule for
CERCLA and the radiological program.

Field Schedule
Mr. Clark reviewed the field activities scheduled to begin within the next 30 days.

IX. RAB Meeting Agenda / Community Relations Update

Ms. Valmassy provided an update on the status of the NAVSTA Tl Community Relations Plan
(CRP). Twenty-six interviews were completed, and included residents, businesses, RAB
members, Community Advisory Board (CAB) members, schools, community organizations, and
one elected official. This CRP will read differently than the previous as the interviews were
more conversational. She said Mr. Forman answered questions during the interviews and, in a
way, this process became part of the outreach. A main concern was residents having difficulty
identifying what issues should be referred to their housing manager, and which concerns need to
be addressed by the Navy.
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A tour for RAB members was held the hour prior to the previous night’s RAB meeting.
Mr. Carson asked how many people were present at the meeting. Ms. Valmassy said about
seven members of the public attended. The next RAB meeting is planned for October 15, 2013.

Mr. Forman said that during the CRP interview, City and County of San Francisco Supervisor
Jane Kim’s staff said she is willing to hold additional office hours on TI, and would like to have
a TIDA and a Navy representative present during her office hours to assist with questions from
the community. Mr. Forman said the environmental cleanup project will become more visible as
remediation progresses and the community will be affected to a greater degree. Mr. Forman said
the Navy, TIDA, and the John Stewart Company will all need to work together to communicate
with residents.

Bob Beck (TIDA) said TIDA wants to work with the Navy, and that the communication process
is easier if people receive information in advance. Mr. Forman agreed, and said there are various
suggestions for conducting outreach provided by residents during the CRP interviews.

X. Open Forum for City / Developer / BCT

TIDA meeting update: Mr. Beck said there was no TIDA meeting or CAB meeting in August.
He said the National Night Out event was well attended, with 100 residents participating.

Mr. Forman said there will be more involvement from TIDA when additional buildings are
demolished at Site 12. There are 15 buildings outside of the SWDAs that will likely be removed,
but residents will be informed long before they will have to be relocated. Mr. Wright asked if
that list of buildings has been distributed. Mr. Forman said it has not been distributed and that
they are not radiologically impacted.

XI.  Action Item Review / Other Meetings

Ms. Valmassy reviewed the action items and noted the outstanding, completed, and new action
items from the meeting.

Outstanding Action Items:
e Ms. O’Sullivan will update and distribute the BCT contact list.

New Action Items:
e Ms. Janda will verify the number of samples per square foot in the Site 12 Class 2
surveys and inform Mr. Carson.

e Mr. Lord will verify the Site 27 work will not interfere with the dragon boat races the
weekend of September 14.

Future Agenda Items:

Ms. Valmassy asked for any additional agenda items to be included for the next BCT meeting;
none were requested.
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Next meetings:

e September 18, 2013, Tetra Tech, Oakland, California
e QOctober 16, 2013, Tetra Tech, Oakland, California
e November 20, 2013, Tetra Tech, Oakland, California

The meeting adjourned at 12:00 p.m.
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Date:
Time:
Place:

10:00 — 10:05

10:05 - 10:20

10:20 - 10:30

10:30 — 10:50

10:50 — 11:05

11:05-11:20

11:20 — 11:30

11:30 - 11:40

11:40 - 11:45

11:45 -11:55

11:55-12:00

AGENDA
NAVAL STATION TREASURE ISLAND
BRAC CLEANUP TEAM MEETING

Wednesday, August 21, 2013

10:00 a.m. to 12:00 p.m.

Tetra Tech, 1999 Harrison Street, Suite 500, Oakland, CA

Dial In:

Meeting :

Webinar link:
*NOTE: If this Is your first webinar, please log-in 10 minutes early
to ensure your computer can sync with GoToMeeting webinars.

Introductions, Meeting Guidelines, Agenda Review, Meeting Minutes
(Keith Forman)

Site 12 Non-Time Critical Removal Action Update (Tony Konzen)
Building 233 Update (Tony Konzen)

Tl Radiological Scanning Efforts (Danielle Janda)

Sites 31 and 33 Update (Danielle Janda)

Sites 27 Update (Jacques Lord)

Historical Radiological Assessment — Supplemental Technical
Memorandum Update (Dave Clark / Keith Forman)

Upcoming Documents and Field Activities (Dave Clark)

RAB Meeting Update / Community Relations Update (Keith Forman /
Tommie Jean Valmassy)

Open Forum for City / Developer / BCT
e August 14 TIDA meeting update

Action Item Review / Other Meetings (Keith Forman)

Future BCT Meetings:

September 18, 2013, Tetra Tech Inc., Oakland, California
October 16, 2013, Tetra Tech Inc., Oakland, California
November 20, 2013, Tetra Tech Inc., Oakland, California
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Treasure Island BCT Meeting

Sign-in Sheet

Date:
August 21, 2013

Time:
10:00 AM - 12:00 PM

Location:

Tetra Tech, 1999 Harrison Street, Suite 500, Oakland

Sign In Name Organization Phone Email
Allen Baradar Caltrans (510) 286-5000 allen.baradar@dot.ca.gov
Bryce Bartelma Navy (619) 532-0975 bryce.bartelma.ctr@navy.mil
o f?m@@r\\’ Bob Beck TIDA (415) 274-0662 bob.beck @sfgov.org
S, '_'- "\;1;';-_*';:"«»._#' Bill Carson Terraphase (510) 388-8745 william.carson @terraphase.com
EJ(\QS‘Q/((!’ David Clark Navy (619) 532-0973 david.j.clark? @ navy.mil
PO L Zach Edwards Navy RASO (757) 887-7762 zachary.edwards @navy.mil
@-@W{’ Keith Forman Navy (619) 532-0913 keith.s.forman @navy.mil
Chris Glenn Treadwell & Rollo (510) 874-7074 cglenn @langan.com
\D\rﬁ%f/\\" Danielle Janda Navy (619) 532-0796 danielle.janda @navy.mil
Quinn Johnson Tetra Tech (510) 302-6247 quinn.johnson @tetratech.com
P\M,‘\g/ Carolyn Jones SF PUC (415) 550-3577 ciones @sfwater.org
YL\DN)/ Tracy Jue CDPH EMB (916) 324-4804 tracy.jue @ cdph.ca.gov
wa{/ Tony Konzen Navy (619) 532-0924 anthony.konzen.ctr @ navy.mil
‘a\w‘% Jacques Lord Navy (619) 532-0902 jacques.lord.ctr@navy.mil
Radhika Majhail DTSC (916) 255-6681 radhika.majhail @ dtsc.ca.gov
Gary Munekawa Navy ROICC (650) 603-9834 gary.munekawa @ navy.mil
p(\QS‘M* Jessica O’Sullivan Tetra Tech (510) 302-6235 jessica.osullivan @tetratech.com
W%{* Nihal Oztek Tetra Tech (510) 302-6337 nihal.oztek @tetratech.com
onond Ron Pilorin CDPH EMB (916) 449-5664 ronald.pilorin @ cdph.ca.gov
e Marcie Rash Tetra Tech (510) 302-6324 marcie.rash @tetratech.com




Treasure Island BCT Meeting Sign-in Sheet
Date: Time: Location:
August 21, 2013 10:00 AM - 12:00 PM Tetra Tech, 1999 Harrison Street, Suite 500, Oakland
Sign In Name Organization Phone Email
Dorinda Shipman Treadwell & Rollo (415) 955-5262 dshipman @langan.com
& (Q\OMN Christina Simmons Rgin | Treadwell & Rollo (415) 955-5247 csimmons @langan.com
David Stensby EPA (415) 972-3246 stensby.david @ epa.gov
pN,SeH Medi Sunga DTSC (510) 540-3840 remedios.sunga @dtsc.ca.gov
) Denise Tsuiji DTSC (510) 540-3824 denise.tsuji@dtsc.ca.gov
Q@M Tommie Jean Valmassy | Tetra Tech (510) 302-6232 | tommiejean.valmassy @tetratech.com
0‘\,@,,\@, Matthew Wright CDPH EMB (916) 449-5687 matthew.wright @ cdph.ca.gov
'D‘\Qm Myriam Zech Water Board (510) 622-5684 myriam.zech @waterboards.ca.gov
pnone. Do BN NETS, (ne




Naval Station Treasure Island

Site 12 — Phase |
NTCRA/Building Demolition Update

August 21, 2013

Tony Konzen, P.G., Project Manager
Contracted Support for Navy BRAC



Phase | Completion Schedule

Late 2012: Began 1321 building survey, asbestos and lead based paint
surveys

Week of June 26: De-energized and disposed of compressed gas cylinders
(completed)

June - July: Complete asbestos and lead based paint surveys on Building
1321

June 2013: Begin 1123 building survey, asbestos, and lead based paint

July 22 — Aug 22: CDPH verification survey for Building 1321 (1-page rad
survey summary report currently being prepared for CDPH)

Aug 2 — Sep 6: Prepare Building 1321 for demolition, demolish structure and

remove debris
2



Aug 2 — Aug 16: Complete asbestos and lead based paint surveys on
Building 1123

Aug 26— Aug 30: CDPH verification survey for Building 1123

Aug 19 — Oct 3: Prepare Building 1123 for demolition, demolish structure
and remove debris

Aug 15 — Jan 13: Foundation removal/excavate beneath buildings

Oct 7 — June 2014: Excavate radiologically elevated areas around Buildings
1321, 1119, and 1121

July 2014: Demobilize from site



Building 1123

opening



SWDA A&B

Work Performed in June 2011 to Remove Hot Spot Near Building 1321
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Site 12 Documents

e Bayside (SWDA 1207/1209) and North Point (SWDA 1231/1233)
Removal Action Post-Construction Summary Report

— The Final PCSR was issued in July.

e SWDA A&B Draft Post-Construction Summary Report
— The document will be re-issued as a Draft in May 2014.
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Naval Station Treasure Island

Site 12 — Phase 11
NTCRA/Building Demolition Update

August 21, 2013

Tony Konzen, P.G., Project Manager
Contracted Support for Navy BRAC



NTCRA Work Areas
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Schedule

Building 1121

May 20 — Aug 20: Building preparation, radiologically scan the
building, asbestos abatement (99% Completed — static verification
readings in one survey unit being collected)

July 17 — Current: Navy and DTSC/CDPH review of radiological
survey data/CDPH performs confirmatory scans (CDPH performed
one round of confirmatory scans)

TBD: Building demolition and debris disposal



Building 1323

June 1 — July 15: Primary asbestos and lead based paint abatement
(completed)

July 15 — Sept 1: General building demolition preparation, complete
asbestos abatement in secondary areas, radiologically scan the
building

Sept 1 — Sept 20: Navy and DTSC/CDPH review of radiological
survey data/CDPH performs confirmatory scans

Sept 23 — Oct 7: Building demolition and debris disposal



Removal Action for Radiologically Elevated Areas

e June 28: Excavation and backfilling of northern and southern
elevated areas completed.

Reporting

e QOctober 2013: Draft Removal Action Completion Report (RACR) and
FSS report to BCT




Building 1121 — Asbestos Mitigation

Negative pressure eQUipment Decontamination area



Technicians doing wall and floor surveys

Scanning grids in stairwell walls



27?772777

QUESTIONS?



Naval Station Treasure Island

Building 233 Update

Tony Konzen

Project Manager
Contracted Support to NAVFAC BRAC PMO
BRAC Program Management Office West

August 21, 2013
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Piping stub locations 1-5 and CB438




Pipe #1 stub-out with protective outer pipe
and steel plate shield (above)

Southerly view of Pipe #1
shielding (right)




Removed additional storm drain/sanitary
sewer Line stubs to location outside of FSS
footprint.

Performed additional soil remediation at
pipe location #3.

Installed boundary/pipe end location
plates.

Completed characterization surveys in
building and buffer area footprint.

Preparing a Characterization Survey
Report and FSS Plan (Draft in August)

Pipe location #3 remediation (above)

Looking west, pipe #5 stub-out
location (left)



Building 233 Site

Building 233 site showing former building footprint
and bin staging to the east



All red bin soil has been placed in laydown pads and characterized with
samples.

The latest sample results to date show Ra-226 concentrations for soll,
concrete and asphalt ranging from 0.1 to 0.986 pCi/g — within background
for TI.

All 65 bins have been demobilized from the site.
Soil will remain at Building 233 site for grading and backfilling.

Asphalt will remain on site for top surface covering.



July 17 — 31: Remediate any remaining areas around piping
or drain basins based on sample results

August 29: Draft Characterization and FSS Work Plan
Sept 26 — Oct 11: FSS Field Work
Jan 9, 2014: Draft FSS Report to BCT
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Naval Station Treasure Island

Radiological Surveys

BRAC Cleanup Team (BCT) Meeting
August 21, 2013



Current Scoped Project Areas

Building 3

Impacted wastewater drains
downstream of Building 3

Impacted wastewater drains
downstream of former
Buildings 7 and 233

Site 12 land areas and paved
roadways

Major transportation routes
between Site 12 and Site 6

Site 32, Former Training and
Storage Area; Building 462




Site 12 Survey Detalls

Purpose:

— Provide data for the
HRASTM

— Radiological Free Release
IS not the goal of this
survey

100% surface scan of all
areas, includes backyards

Class 2 Survey Units:
— 9Ot Street Recreation Area
— USS Pandemonium Site
— Areas Adjacent to SWDAs
Class 3 Survey Units:
— All other areas

Roadways are classified the
same as their surrounding
areas



Field Work Update

August 12 — 16: Mobilization

August 19 — 23: Equipment
Calibration, On-site Personnel
Training, Begin Surface Scans

Two-Week Look Ahead

August 26 — 30: Begin Surface
Scans in Site 12

September 2 — 6: Continue
Surface Scans in Site 12



Miscellaneous Radiological Surveys

Part 11

. Northeast Corner of Treasure

Island (around IR Sites 6 and 32)

. Selected Wastewater Pipes

IR Site 30, Daycare Center, and
adjacent Areas (excluding Site 31)

Lot 69, Supply Depot Salvage
Yard and RADIAC instruction
building

. Extended Building 233 Area
. IR Site 20
. 1400 Series Housing

3-Dimensional Survey



Miscellaneous Radiological Surveys

Part 11




Tentative Schedule

Contract Award End of September 2013
1400 Series Project Plans November 2013

14OQ Series Sampling Field Work December 2013

Begins

Master Project Plans January 2014

Radiological Survey Field Work Begins March 2014



Treasure Island
Remedial Action for Sites 31/33

Former Naval Station Treasure Island
BCT Meeting

August 21, 2013



Site 31
Radiologically impacted area 7
Transport and dispose of
existing stockpiles
Perform FSS
Backfill excavated areas \ @
Complete RACR )\

SITE 34

Site 33 \
Transport and dispose of
existing stockpiles A\
Backfill excavated areas
Complete RACR \

USCO  BAY S

\:\\ = ;

-
\.
=\




WORK PLANS

Internal Draft Work Plans August 29, 2013

Draft Work Plans September 12, 2013

Final Work Plans September 18, 2013

SITE 33 -
Complete Site 33 field work November 15, 2013

Submit Site 33 draft RACR March 27, 2014

SITE 31 -
Transport and dispose of Site 31 October 22, 2013

stockpiles

Perform Site 31 FSS October 29, 2013

Submit Site 31 RACR November 12, 2013

Completion Reports January 20, 2014



Naval Station Treasure Island

Site 27 Update

Jacques Lord, CEG

Remedial Project Manager
Support Contractor to NAVFAC BRAC PMO
BRAC Program Management Office West

August 21, 2013



Site 27 Lead Profiling for
Dredge Spoils Disposition
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Site 27 Field Work

Mobilization (~4 days):

Core Sampling and Analysis (~23 days):

Turbidity Curtain Installation (~8 days):
Focused Dredge (~23 days):

Transport to Alameda (~20 days):

Post Dredge Bathymetry (2 days):

July 9-12
July 9
August 12
August 19
August 26
Sept 18




Site 27 Waste Characterization

e Coring samples were RAD screened and no Radium
reported; Cesium at background levels

 RCRA Hazardous Waste Permit Requirements

— Transportation of dredge spoils to Alameda will be part of the
onsite implementation of the remedy

— Substantive requirements will be met through waste
characterization (see Attachment 5 of the Final RAWP)

— Samples to be collected after drying is complete as most

representative of material characteristics in the condition it will be
used



Site 27 Waste Characterization

« Dredge spoils in drying beds to be profiled for the Alameda
Site 1 Acceptance Criteria (defined in the ROD)

>TPH

»VOCs

»SVOCs

»PAHs

> Pesticides

»PCBs

»Metals

»>Radium-226, Cesium-137, Strontium-90, Uranium



Site 27 Field Work

(Alameda Phase

» Sediment Dewatering (~30 days): August 26

o Backfill at TI (~24 days): September 19
« Transfer to Site 1 (~18 days): October 12
« Demobilization (~10 days): December 4

Fish Window (July - October)

Least Tern Nesting Season (March - July)
Brown Pelican Season (July 1 - Sept 30)
Biologist will be available at Alameda







Historical Radiological Assessment —
Supplemental Technical
Memorandum Update

Treasure Island Naval Shipyard
August 21, 2013



Continued Research:

e San Bruno National Archives

e College Park, MD Archives

e Former Naval Station Personnel — Interviews Planned
e Building 1 Records

e QOther Misc Sources



Site 12 — Housing grading history and details

Outfalls — research specific outfalls and histories
Incinerator — identify incinerated items, ash disposal

Operation CROSSROADS - confirm ships were adequately
Decontaminated before temporary berthing at Tl

Radium foils — research historical use of foils at Tl



e Site 12 — Gamma Scan

e 1400 Series Housing Soil Sampling

e Sanitary and Storm Sewer Investigations



21 August 2013 — Discuss status of research with BCT

18 September 2013 — Discuss available preliminary Site 12 scoping
survey results

16 October 2013 — Discuss additional Site 12 scoping survey results

19 February 2014 — Working meeting regarding redline strikeout
HRASTM

28 February 2014 — Issue redline strikeout HRASTM; BCT 30-day
review

28 March 2014 — Receive BCT comments
4 April 2014 — Resolve remaining BCT comments
18 April 2014 — Issue Final HRASTM



Questions?



Naval Station Treasure Island
Environmental Cleanup Program
Document Tracking Sheet
August 2013 - January 2014

INTERNAL DRAFT DRAFT RTC INTERNAL FINAL FINAL
Agency Comments 2
Q Navy % [a) '% Preliminary Resolve and Internal Navy .
Item Document Title & Information g lSL(ZTglNDaSS Comments AZS:;ZS Q 8 < Qlgl|® “; RTCs to Concur on Final Comments AFmaI t.o Comments
5 Due Date Due Blg|h E g g "g Agencies RTCs to Navy Due gencies
B E

Site 6
UST 240 Post-Construction Summary Report N TIDA (7/30), WB (8/7)

1 |RPM: Tony Konzen § 05/07/13 | v ] 05/21/13 |v ] 07/01/13 |v| 08/05/13 v v 08/26/13 09/09/13 09/19/13 10/03/13 10/17/13
PM: Doug Bielskis, ERRG
Site 6 PP/Draft RAP ©

2 |rPM: Bryce Bartelma § 07/09/13 | v | 08/09/13 |v ] 08/23/13 09/22/13 10/20/13 11/03/13 11/19/13 11/29/13 12/13/13
PM: Dennis Kelly, TriEco-Tt
Site 12
Bayside/North Point Post-Construction Summary
Eszc:)rt (Ph:(j:yl)Konzen é é%;gﬁ; : ggg;ﬁg : 09/07/12 | v | 10/29/12 |v X|v 03/07/13 | v NA 05/09/13 | v | 05/29/13 | v | 07/24/13
PM: Ulrika Messer, CB&I
SWDA A&B Post-Construction Summary Report
Phase | o

o Tony romen £ | owraona | | osmona | | osvaons | | oerzima | orons | | orrizna | forrsena) forena)  for/zans
PM: Ulrika Messer, CB&I
Site 12 Feasibility Study

4 |RPM: Tony Konzen i 08/08/13 | v | 09/08/13 10/05/13 11/05/13 11/21/13 TBD 12/05/13 12/21/13 01/07/14
PM: Doug Gilkey, KCH
SWDA A&B Post-Construction Summary Report
(Phase Il Hot Spots)

5 RPM: Tony Konzen '] 09/16/13 11/15/13 11/29/13 12/30/13 01/13/14 02/03/14 02/07/14 02/12/14 02/17/14
PM: Bill Dougherty, TtEC
SWDA A&B Post-Construction Summary Report
(Phase II)

6 RPM: Tony Konzen ! 10/21/13 12/22/13 12/28/13 01/29/14 02/12/14 03/05/14 03/09/14 03/15/14 03/19/14
PM: Bill Dougherty, TtEC
Bigelow Court Removal Action Work Plan (RAWP)

7 |RPM: Tony Konzen i 08/21/13 09/04/13 09/11/13 09/25/13 TBD TBD 10/02/13 10/09/13 10/16/13
PM: Ulrika Messer, CB&!
Site 21
Site 21 Land Use Control RD/RAWP

8 |rPM: Danielle Janda i | 04/08/13 |v | 05/08/13 |v| 06/21/13 |v | 07/22/13 |v | X v 08/26/13 TBD NA NA 08/28/13
PM: Internal Navy
Site 24
Phase Ill Treatability Study Report \T:%ﬁgl)v TIDA (6/5), |
RPM: Danielle Janda i | 04/05/13 | v | 04/22/13 |v ] 05/02/13 |v | 06/03/13 |v|v 4 07/01/13 | v | 08/08/13 | v NA NA 08/16/13 | v
PM: Neil Hey, CB&lI

Date Last Revised: 8/20/2013
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Naval Station Treasure Island
Environmental Cleanup Program
Document Tracking Sheet
August 2013 - January 2014

INTERNAL DRAFT DRAFT RTC INTERNAL FINAL FINAL
Agency Comments 2
Q Navy % [a) '% Preliminary Resolve and Internal Navy .
Item Document Title & Information g 'SE‘ET?'NDaer Comments AZ?:;ZS Q 8 < Qlgl|® “; RTCs to Concur on Final Comments AF”;ilct'Z Comments
5 Due Date Due 5 g & % g g "g Agencies RTCs to Navy Due gencies
é = a
Sites 31/33
Site 31 Remedial Action Work Plan Amendments
9 |rPM: Danielle Janda i ]| 09/05/13 09/10/13 09/17/13 09/24/13 09/26/13 NA 09/26/13 09/28/13 10/01/13
PM: John Bawr, ITSI
Site 31 Remedial Action Completion Report
10 JRPM: Danielle Janda i ] 11/04/13 12/04/13 01/02/14 02/01/14 02/06/14 NA 02/06/14 02/12/14 02/19/14
PM: John Bawr, ITSI
Site 31 Final Status Survey Report
11 RPM: Danielle Janda i ] 10/09/13 11/13/13 11/20/13 12/19/13 12/24/13 NA 12/24/13 12/31/13 01/06/14
PM: John Bawr, ITSI
Site 33 Remedial Action Completion Report
12 JRPM: Danielle Janda i ]| 09/05/13 10/05/13 11/03/13 12/03/13 12/08/13 NA 12/08/13 12/14/13 12/21/13
PM: John Bawr, ITSI
Building 233
Building 233 Characterization and FSS Plan °
13 |RPM: Tony Konzen é' 08/20/13 08/25/13 08/29/13 09/26/13 09/28/13 NA 09/29/13 09/30/13 10/01/13
PM: Ulrika Messer, CB&!
Building 233 Final Status Survey Report °
14 |RPM: Tony Konzen é' 11/27/13 12/25/13 01/09/14 02/05/14 02/27/14 03/26/14 03/28/14 03/30/14 04/02/14
PM: Ulrika Messer, CB&!
Groundwater Monitoring
2012 Sites 6 and 12 Groundwater Report ([’67/35‘): %32525 (6/3), TIDA
15 RPM: Danielle Janda i ] 03/31/13 |v | 04/15/13 |v | 05/02/13 |v | 06/03/13 |v |v viv 07/22/13 | v TBD 08/05/13 08/19/13 09/02/13
PM: Greg Alyanakian, Trevet
2012 Sites 21 and 24 Groundwater Report
16 JRPM: Danielle Janda i ] 08/14/13 08/28/13 09/14/13 10/14/13 10/28/13 11/04/13 11/11/13 11/25/13 12/02/13
PM: Greg Alyanakian, Trevet
2013 Sites 6, 12, 21, 24 GW & Soil Gas WP/SAP
17 RPM: Danielle Janda i ]| 06/06/13 |v | 08/01/13 |v | 08/28/13 09/25/13 10/09/13 10/16/13 10/27/13 11/03/13 11/10/13
PM: Greg Alyanakian, Trevet
Other Reports
Historical Radiological Assessment Tech Memo Document on-hold
fs] 01/18/13 | v pending upcoming Site
18 |rRPM: David Clark g | 05730712 | v | 06/20/12 | v | 08/06/12 | v | 10/05/12 | v |v|v v v |¥ 02/28/14 03/28/14 04/04/14 04/11/14 04/18/14 | |12 characterization
PM: Marcie Rash, TriEco-Tt survley and soil sample
Tl Radiological Management Plan ° ;ﬁ’;“éf; Z%ng‘ég 1;)DA
RPM: Danielle Janda § 01/07/13 |v | 02/19/13 |v | 04/12/13 |v | 05/12/13 |v 4 07/01/13 | v | 07/17/13 |v | 07/18/13 | v | 07/25/13 | v | 08/01/13 | v |(©/3)
PM: John Baur, ITSI
2013 Site Management Plan o
20 [RPM: Danielle Janda 8| 03r27/13 | v | 05/06/13 | v | 07/31/13 |v | 08/30/13 09/10/13 TBD 10/05/13 10/16/13 10/27/13
PM: Marcie Rash, TriEco-Tt °

Date Last Revised: 8/20/2013 Page 2 of 3




Naval Station Treasure Island
Environmental Cleanup Program
Document Tracking Sheet
August 2013 - January 2014

INTERNAL DRAFT DRAFT RTC INTERNAL FINAL FINAL
Agency Comments 2
o) g 2
Navy x [a) 2 | Preliminary Resolve and Internal Navy .
o < [
Item Document Title & Information S Igirr:glNDaraft Comments ADtl:(:iZs Q 8 < 9y ; “; RTCs to Concur on Final Comments AF";?:;S Comments
5 vy Due 9 Date Due Blg|h 5 g 5 "g Agencies RTCs to Navy Due 9
w [a) Q
< = a
=
Other Reports (Continued)
Community Relations Plan Update o
21 RPM: Keith Forman § 09/09/13 10/07/13 11/02/13 12/02/13 12/14/13 12/19/13 01/09/14 01/23/14 02/06/14
PM: Marcie Rash, Tetra Tech
Various Radiological Surveys Summary Report / Final
Status Survey ©
22 X - S| 12/16/13 03/07/14 03/14/14 04/13/14 05/02/14 NA 05/16/14 05/30/14 06/13/14
RPM: Danielle Janda IS)
PM: John Baur, ITSI
v Production or review of document is complete. Abbreviations:

X Received notification of no comments or comments
deferred to other agency.

Grey shading indicates the document is finalized.

Blue shading indicates agency review comments are due
within the next 30 days or are outstanding.

Yellow shading indicates documents that will be issued
draft or final within the next 30 days.

Date Last Revised: 8/20/2013

CTO/DO = Contract task order/delivery order
DTSC = Department of Toxic Substances Control
EPA = U.S. Environmental Protection Agency

FS = Feasibility study

FSS = Final status survey

HHRA = Human health risk assessment

LUC = Land use control

NA = Not applicable

NTCRA = Non-time critical removal action

Page 3 0of 3

PCB = Polychlorinated biphenyls
PM = Project manager

PP = Proposed plan

RAP = Remedial action plan

RASO = Radiological Affairs Support Office

RD = Remedial Design

RAWP = Remedial Action Work Plan

Rl = Remedial investigation
ROD = Record of decision

RPM = Remedial project manager

SAP = Sampling and analysis plan

SWDA = Solid waste disposal area

TBD = To be determined

TICD = Treasure Island Community Developers

TIDA = Treasure Island Development Authority

UST = Underground storage tank

Water Board (WB) = Regional Water Quality Control Board
WP = Work Plan




Naval Station Treasure Island
Navy Field Schedule
August 2013 - January 2014

5 Activity and Investigation Area Field Dates Navy RPM Complete
Site 12
SWDA A&B (Phase I) - Non-Time Critical Removal Action and Start:  02/26/07 Tony Konzen
! Buildings 1123 and 1321 Demolition Finish:  05/23/14 (619) 532-0924
5 SWDA A&B (Phase Il) - Site 12 Hot Spots and Buildings 1121 and Start:  05/15/13 Tony Konzen
1323 Demolition Finish: ~ 09/27/13 (619) 532-0924
Site 27
3 Site 27 Remedial Action stgrt: 07/09/13 Jacques Lord
Finish: ~ 12/04/13 (619) 532-0902
Sites 31/33
4 Sites 31/33 Remedial Action stgrt: 02/02/12 Danielle Janda
Finish: ~ 03/31/14 (619) 532-0796
Building 233
5 Building 233 Debris Screening / Final Status Survey stgrt: 01/30/712 Tony Konzen
Finish: ~ 04/11/14 (619) 532-0924
Groundwater Monitoring
6 Sites 6, 21, 24 - Groundwater/Soil Gas Sampling Start: 09/16/13 Danielle Janda
Sites 6, 21, and 24 Finish: ~ 09/25/13 (619) 532-0796
7 Site 6 - Groundwater Sampling Start:  12/02/13 Danielle Janda
Site 6 Finish: ~ 12/02/13 (619) 532-0796
Other
Scoping Surveys - Various Sites Start:  08/01/13 Danielle Janda
8 Building 3, Sites 12, 32, and roads between Finish: ~ 11/29/13 (619) 532-0796
Sites 6 and 12; and Waste Utilities at Bldgs 3, 7, and 233
Abbreviations:
-- Not applicable, there is no associated documentation listed on the DTS. v Field work is complete.
CTO/DO  Contract task order/delivery order
DTS # The number listed corresponds to the associated documentation Yellow shading indicates field activities that will start or
listed on the Document Tracking Sheet. finish within the next 30 days.
RPM Remedial project manager
SWDA Solid waste disposal area Grey shading indicates field activities are complete.
TBD To be determined
usT Underground storage tank

Date Last Revised: 8/20/2013 lofl



August 21, 2013

TREASURE ISLAND BCT ACTION ITEMS

Revised
Item Lead Due Date Due Date Completed Comments

RADIOLOGICAL
Navy to provide schedule of verification surveys at Site 12 with Navy 07/31/13 v CDPH RHB completed verification survey
CDPH RHB (Kent Pendergast). Tony Konzen

MISCELLANEOUS
Tommie Jean Valmassy will send CIP interview questions to Bob Tetra Tech 07/31/13 v No additional residential interviewees were
Beck; he will supply contact information for residential Tommie Jean identified.
interviewees, if possible. Valmassy

1 Ms. O’Sullivan will update and distribute the BCT contact list. Tetra Tech 08/28/13 As noted during the July 2013 BCT meeting.
Jessica O'Sullivan

Notes:

v Gray shading and/or check mark indicates action item is complete. Remedial Investigation

BCT Base Realignment and Closure Cleanup Team RTC Response to comments

CDPH California Department of Public Health SF PUC San Francisco Public Utilities Commission

DTSC Department of Toxic Substances Control TBD To be determined

RAB Restoration Advisory Board TIDA Treasure Island Development Authority

RASO Radiological Affairs Support Office YBI Yerba Buena Island

Date Last Revised: 8/20/2013
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